
TB CARE I -Tajikistan

Year 3
Quarterly Report

October-December 2012

January 30, 2013



Quarterly Overview

Reporting Country CAR-Tajikistan Technical Areas % Completion

Lead Partner KNCV 1. Universal and Early Access 10%
Collaborating Partners 2. Laboratories 28%
Date Report Sent 31-1-2013 3. Infection Control 11%
From Mavluda Makhmudova, TB 

CARE I
4. PMDT 6%

To Arman Toktabayanov, USAID 
CAR

6. Health Systems Strengthening 0%

Reporting Period October-December 2012 7. M&E, OR and Surveillance 0%
Overall work plan completion 9%

Overall work plan implementation status

Most Significant Achievements 

Technical and administrative challenges

TB CARE continued to expand its activities in year 3 following the registration of the office in August 2012.  
Universal and Early Access:  
TB CARE I started activities to develop a psycho-social patient support model  by organizing  a round table  
meeting  on December  20 with the participation of representatives from pilot sites (Dangara, Temurmalik, 
Rasht area), including local government, PHC and TB services.  The participants reviewed current practices on 
patient support and shared their experiences. As a result of the meeting a working group was established that 
will be responsible for the development of a psycho-social patient support model as part of ambulatory care. 
Laboratory:  
On October 31 and November 23, TB CARE I organized two meetings with Xpert TWG to finalize the 
GeneXpert MTB/Rif strategy and review the R&R forms. Also a ToT was conducted  for lab specialists and 
clinicians on the proper use of  Xpert MTB Rif technology. The ToT was facilitated by international consultants 
Gunta Dravniece of PMU and Valentina Anisimova,  Senior Laboratory Consultant of KNCV, as well as Svetlana 
Pak, Regional  Senior  TB  Adviser and  Bela Kim, Regional Laboratory Officer.  The training brought together 
18 future trainers, including laboratory personnel and clinical specialists from all regions of the country.  As 
part of the ToT, participants developed a GeneXpert ToT curriculum which will result in a cascade of further 
Xpert trainings. 
PMDT:  
Following the start of the MDR TB program in Dangara and Temurmalik in the summer of 2012, NTP 
specialists and TB CARE I staff conducted the first monitoring and supportive supervision visits to sites from 
November 19-22.  During the mission clinical aspects of MDR TB case management, including GeneXpert and 
timely enrolment in treatment, were discussed and practical recommendations were furnished to local 
counterparts. In addition, TB CARE I staff visited two other pilot sites (Rasht and Tojikobod) to assess the 
quality of the DOTS program as well as its readiness to pilot the MDR TB program. Together with local TB staff 
estimates were made for the number of MDR TB cases in 2013. The results of the visit were presented and 
discussed during the TWG meeting with key partners at NTP on November 23.  
  
 

In the month of October some select activities were implemented under the pre-approval mechanism to 
avoid delays.  The full approval  was secured early December 2012. Overall, the implementation rate 
remained on target.  
 

Technical challenges:   
1. While TB CARE I plans to pilot the PMDT program in Rasht area in APA3 at the request of NTP, the issue of 
availability of SLDs for the Rasht area still remains uncertain; no offical confirmation has been made yet. This 
might affect the start of the PMDT program in the area. 
 
 



In-country Global Fund status and update

 
2. A range of opinions still exists on the application of GeneXpert technology in the country. Some partners 
who are driven by their policies and immediate plans are actively promoting the use of GeneXpert for the 
detection of TB vs. MDR TB. This difference of opinion affects the management of NTP, which has not yet 
taken an official stance on the use of GeneXpert.  
Administrative challenges:                                                                                                                                                 
1. The Memorandum of Understanding between the Ministry of Health and the USAID country mission has 
not been signed to date, therefore the official project launch of TB CARE I was not done. However, this has 
not yet impacted the overall implementation of activities. The MoH and NTP officially approve and support 
current TB CARE I activities. 
2. Hiring qualified staff took longer than expected. This quarter, TB CARE I hired the second Technical Officer 
and the Accountant.                                                                                                                                                      

Global Fund Phase 2 of RCC (Project HOPE) has been approved for October 2012 - September 2015.  Planned 
activities under this phase will be implemented as soon as administrative and technical matters  are resolved.   
 Transitional Funding Mechanism (TFM) for Tajikistan (PIU UNDP) was approved by Global Fund. The funding 
under TFM is $17millions USD for 2014-2015. Global Fund PIU UNDP will start the procedures for procuring 
SLD for 110 patients in January 2013. As soon as SLD are delivered to the country, TB CARE I will begin 
implementation of PMDT activities in the Rasht area.  
 
 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Development of Childhood TB protocol KNCV 9.200 0% Nov 2012 The activity has been postponed to April due to 
the unavailability of the consultant

1.2.2 Trainings on Childhood TB KNCV 44.130 0% Feb 2013

1.2.3 Development of psycho-social patient 
support model/Round table 

KNCV 16.870 100% Dec 2012 TB CARE I started activities on  the 
development of a psycho-social patient support 
model  by organizing  a round table  meeting 
on December 20 with the participation of 
representatives from pilot sites (Dangara, 
Temurmalik, Rasht area), including local 
government , PHC and TB services.  The 
participants reviewed current practices on 
patient support and shared their experiences. 
As a result of the meeting, participants reached 
a consensus for joint collaboration on PSS 
issues between TB CARE I, NTP, pilot sites and 
partners. A working group  was established 
that will be responsible for the development a 
of psycho-social patient support model as part 
of ambulatory care.  Its TOR were drafted. 
Finally, the main components of PSS to be 
incorporated in the PSS protocol were 
discussed. A total of 32 participants (F=14) 
were in attendance.     

1.2.4 Working meetings on the Development of a 
psycho-social patient support model

KNCV 9.860 0% Jan 2013

1.2.5 Trainings on interpersonal communication 
skills

KNCV 38.100 0% Mar 2013

1.2.6 Study visit on patient support system to 
EKO and Akmola

KNCV 9.797 0% May 2013

1.2.7 Supportive supervision visits on psycho-
social patient support model

KNCV 23.185 0% Sep 2013

1.2.8 Project Launch KNCV 3.580 0% Oct 2012 Th launch is postponed pending the signing of 
the MOU between USAID and MOH.

1.2.9 Round table on the implementation of 
outpatient care protocol

KNCV 15.653 0% Jan 2013

1.2.10 Training on outpatient care protocol KNCV 12.800 0% Feb 2013

10%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 TWG meeting for Xpert KNCV 5.920 100% Nov 2012 The TWG meeting to finalize the Xpert 
implementation strategy was conducted on 
October 31, 2012, with the participation of NTP 
and partner organizations' representatives. As 
a result, the final draft of the strategy was 
agreed upon.
                                                  

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans

1. Universal and Early Access

2. Laboratories Planned 
Completion Cumulative 

Technical 
Completion



2.3.2 TOT on XpertMTB/RIF KNCV 25.315 100% Dec 2012 A four-day ToT on the practical use of Xpert 
MTB/Rif for clinicians, managers and laboratory 
specialists was conducted on December 11-14, 
2012, in Dushanbe. The training was facilitated 
by Gunta Dravniece, PMDT Consultant of PMU, 
Svetlana Pak, Regional Senior TB Advisor,  
Valentina Anisimova, Laboratory Consultant of 
KNCV, and  Bela Kim, Regional Laboratory 
Officer.
Deliverables:
1. Trained group of trainers (managers, 
clinicians and laboratory specialists on Xpert 
MTB/Rif) (18 participants, F=12)
2. Developed training agendas on Xpert 
MTB/Rif for defined target groups

2.3.3 Development of sample transportation plan 
to ensure the optimal use of Xpert

KNCV 7.065 0% Jan 2013

2.3.4 Meetings on sample transportation protocol KNCV 6.075 0% Jan 2013

2.3.5 Cascade trainings on XpertMTB/RIF KNCV 73.175 25% Apr 2013 Initial preparations for the trainings are in 
progress

2.3.6 Supportive supervision and monitoring 
visits

KNCV 21.900 0% Aug 2013

2.3.7 Procurement of cooling equipment, 
refrigerators for two laboratories in  pilot 
districts  of Khatlon Oblast and 5 sites of 
Rasht area

KNCV 16.800 0% Jan 2013

2.3.8 Support to sample transportation KNCV 18.000 0% Sep 2013 Support activities will start in January
2.3.9 Printing of R&R forms for Xpert 

implementation
KNCV 2.000 0% Mar 2013 Once the R&R forms are finalized preparations 

for printing will begin. 
2.3.10 TWG meetings  on Xpert KNCV 5.060 50% Jul 2013 The TWG meeting to revise the R&R forms for 

Xpert was conducted on November 23, 2012, 
with the participation of NTP representatives 
and specialists from partner organizations (3 
males and 11 females).
Deliverables: 
1. Revised R&R forms (initial and follow-up TB 
investigation laboratory request forms)                
Two additional meetings will be conducted in 
April and July.

28%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.1 Increased 
TB IC Political 
Commitment

3.1.1 Analysis of normative documents on TB IC KNCV 2.100 75% Dec 2012 The TB CARE I IC Officer reviewed the existing 
national TB IC normative documents. These 
documents were reviewed and a draft report 
was prepared that will be finalized in January 
2013.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Development of IC plans for health facilities 
in pilot districts

KNCV 9.835 0% Mar 2012

3.2.2 Procurement of IC measurement equipment 
to be used in pilots of Khatlon oblast 

KNCV 55.400 0% Jan 2013

3.2 Scaled-
up 
implementati
on of TB-IC 
strategies

2.3 Ensured 
optimal use 
of new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches 
in national 
strategic 
laboratory 
plans

3. Infection Control Planned 
Completion Cumulative 

Technical 
Completion



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

3.3.1 Supportive supervision and monitoring 
visits on TB IC

KNCV 16.770 0% Sep 2013 Supportive supervison visits will start in March.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.4.1 TOT on TB IC KNCV 26.068 25% Jan 2013 Preparations are currently being made for the 
training planned to be conducted in the middle 
of January. The NTP order was finalized, and 
the participant list is finished. Additionally, the 
training handouts have been revised and are 
ready to print.

3.4.2 Training on implementation of the national 
TB IC plan and guideline

KNCV 13.905 0% Feb 2013

3.4.3 Training on use of IC measurement 
equipment

KNCV 9.495 0% Mar 2013

3.4.4 International advanced training in modern 
IC practices

KNCV 26.780 0% May 2013

3.4.5 Development and printing IC booklets KNCV 42.000 0% Jun 2013
11%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 MDR TB trainings in pilot sites KNCV 67.160 0% Jun 2013 Trainings will be conducted starting in January

4.1.2 TWG meetings on MDR TB KNCV 5.970 25% Sep 2013 On November 23, TB CARE I organized a TWG 
meeting to present the results of the 
supportive supervision and monitoring visits 
from the pilots. Representatives of NTP and 
partner organizations involved in TB control in 
the country (UNDP / GFATM, TB CARE, QHCP, 
Project HOPE, FIND) participated in the 
meeting (3 males and 11 females). 
Deliverables:                                                      
1. Results of the monitoring visit were 
presented to NTP  and partner organizations.                                                           
2. A report was developed and submitted to 
NTP with further steps for action and 
recommendations. These recommendations 
emphasized the importance of regular visits to 
pilots at the beginning of  program 
implementation, support  to local specialists in 
standard definitions of cases, recording and 
reporting of TB, MDR-TB, drug management of 
SLD, the mechanism of sputum transportation 
in each area, organization of outpatient care, 
and MDR TB inpatient treatment approaches. 
One  key recommendations for all organizations 
and projects was adhere to the standard 
approaches on TB/ MDR TB control as outlined 
in the national MDR guidelines.                                   
Three additional meetings will be held in April, 
June and September

3.4 Improved 
TB-IC human 
resources

4.1 Improved 
treatment 
success of 
MDR TB

4. PMDT Planned 
Completion Cumulative 

Technical 
Completion



4.1.3 National PMDT Workshop KNCV 28.439 0% May 2013
4.1.4 Workshop for PMDT implementers from  

pilot districts 
KNCV 30.990 0% Jul 2013

4.1.5 Development of clinical algorithms for 
treatment of side effects for SLDs 

KNCV 10.750 0% Jan 2013

4.1.6 Trainings on clinical algorithms for 
treatment of side effects for SLDs 

KNCV 35.545 0% Jan 2013

4.1.7 Supportive supervision and monitoring 
visits 

KNCV 15.800 25% Nov 2012 Supportive supervision and monitoring visits to 
TB CARE I pilots in Khatlon Region (Dangara 
and Temurmalik) and RRS (rayons under 
republican subordination) (Rasht and 
Tajikobod) were conducted on November 19-
23, 2012, by the TB CARE I Regional TB 
Advisor jointly with the  country TB CARE I TO 
and the NTP supervisors of Khatlon Oblast and 
RRS. During the monitoring visits, the existing 
MDR TB situation in the pilot districts 
(Temurmalik, Dangara) was observed. 
Additionally, on-the-job training for local 
practitioners on MDR TB case management was 
provided. Two other pilot sites (Rasht and 
Tojikobod), where the MDR TB program has not 
been introduced, were visited to assess the 
quality of the DOTS program as well as 
preparedness for MDR TB program 
implementation. A meeting was held with Rasht 
management staff to discuss the main 
findings/gaps of the program and to do 
forecasts for MDR TB cases in the region.                                                               
Additional visits will be made in March, June 
and September.                                                                 

4.1.8 Advanced training in PMDT for 4 TB 
specialists from National training center

KNCV 21.200 0% Jul 2013

4.1.9 Implementation of MDR TB monitoring 
system

KNCV 19.435 0% Feb 2013

6%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 Trainings on raising awareness and stigma 
reduction on TB

KNCV 26.200 0% Jul 2013

6.2.2 Trainings on  DOT provision and adherence 
to treatment 

KNCV 18.475 0% Jul 2013

6.2.3 Supportive supervision on outpatient care 
in pilots

KNCV 13.620 0% Sep 2013

6.2.4 Strengthening local capacities KNCV 30.130 0% Sep 2013

6.2.5 Regional TB CARE I APA4 planning meeting KNCV 8.465 0% May 2013

4.1 Improved 
treatment 
success of 
MDR TB

Planned 
Completion Cumulative 

Technical 
Completion

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery

6. Health Systems Strengthening



0%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.1.1 Assessment mission on TB surveillance in 
general and prison system 

KNCV 21.041 0% Jan 2013

7.1.2 Working meetings on finalization of R&R 
forms

KNCV 10.200 0% May 2013

7.1.3 Participation in the Regional M&E Training KNCV 6.185 0% April 2013
Outcome Activity 

#
Activity Activity 

Leader
Approved 

Budget
Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7.3.1 Workshop on development of operational 
research agenda

KNCV 21.281 0% April 2013

0%

502.577
1.595.302

Planned 
Completion 

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget

Cumulative 
Technical 

Completion

7. M&E, OR and Surveillance

7.1 
Strengthened 
TB 
surveillance



Quarterly MDR-TB Report

Country CAR-Tajikistan Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 333 245
Total 2011 598 380

Jan-Mar 2012 148 108
Apr-Jun 2012 186 132
Jul-Sep 2012 260 180
Oct-Dec 2012 186 116

Total 2012 780 536

Comments:

OCTOBER-DECEMBER 2012



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks

1 KNCV 1.2.2
Maria Idrissova/Iveta 
Ozere Two trainings on Childhood TB

December, 
2012        
February, 
2013

Not 
completed

2 KNCV 1.2.3

Gulnara Kaliakbarova Establishment of working group on 
development of psycho-social patient 
support model/Round table 

November, 
2012 Completed

December 16-
21, 2012

3 KNCV 1.2.4
Gulnara Kaliakbarova Working meetings on Development of  

psycho-social patient support model
January, 
2013 Planned

4 KNCV 1.2.7
Gulnara Kaliakbarova Supportive supervision visits on psycho-

social patient support model March, 2013
Not 
completed

5 KNCV 1.2.8
Timur Bazikov Project Lunch December, 

2012
Not 
completed

6 KNCV 1.2.9

Gulnara 
Kaliakbarova/Ieva 
Leimane

Round table on the development of 
outpatient care protocol January, 

2013
Not 
completed

7 KNCV 1.2.10
Gulnara Kaliakbarova Training on outpatient care protocol February, 

2013
Not 
completed

8 KNCV 2.3.1

Svetlana Pak/Bela 
Kim

TWG meeting for Xpert Strategy 
finalization October, 

2012       Completed

October 28-
November 02, 
2012

9 KNCV 2.3.2

Bela Kim/Svetlana 
Pak/ Valentina 
Anisimova

TOT on XpertMTB/RIF

December, 
2012 Completed

Bela Kim (Dec 
12-15, 2012), 
Svetlana Pak 
(Dec. 09-15, 
2012), Valentina 
Anisimova (Dec. 
09-15, 2012

PMU consultant Gunta 
Dravniece (Dec. 10-
15, 2012) facilitated 
ToT training jointly 
with IC and RS

10 KNCV 2.3.3
Bela Kim Development of sample transportation 

plan to ensure the optimal use of Xpert
January, 
2013

Not 
completed

11 KNCV 2.3.5

Bela 
Kim/International 
Consultant

Cascade trainings on XpertMTB/RIF
March, 2013            
April, 2013

Not 
completed

12 KNCV 2.3.6
Svetlana Pak Supportive supervision and monitoring 

visits
May, August, 
2013

Not 
completed

13 KNCV 3.2.1
Vlad Furman Development of IC plans for health 

facilities in pilot districts March, 2013
Not 
completed



14 KNCV 3.3.1

Vlad Furman Supportive supervision and monitoring 
visits on TB IC

March 2013, 
June 2013, 
September 
2013

Not 
completed

15 KNCV 3.4.1
Vlad Furman/Ieva 
Leimane

TOT on TB IC December, 
2012 Planned 

16 KNCV 3.4.2
Vlad Furman Training on implementation of the 

national TB IC plan and guideline
February, 
2013

Not 
completed

17 KNCV 3.4.3
Vlad Furman Training on use of IC measurement 

equipment March, 2013
Not 
completed

18 KNCV 4.1.1

Maria Idrissova MDR TB trainings in pilot sites January, 
2013   June, 
2013

Not 
completed

19 KNCV 4.1.2

Maria Idrissova TWG meetings on MDR TB January, 
2013   June, 
2013 Completed

November 18-
25, 2012

20 KNCV 4.1.3

Maria 
Idrissova/Svetlana 
Pak/Agnes Gebhard

National PMDT Workshop

May, 2013
Not 
completed

21 KNCV 4.1.4
Maria Idrissova Workshop for PMDT implementers from  

pilot districts 
March, 2013         
July 2013

Not 
completed

22 KNCV 4.1.6
Maria Idrissova/Kai 
Blondal

Trainings on clinical algorithms for 
treatment of side effects for SLDs March, 2013

Not 
completed

23 KNCV 4.1.7

Maria Idrissova Supportive supervision and monitoring 
visits on PMDT

December, 
2012    June, 
2013 Completed

November 18-
25, 2012

24 KNCV 4.1.9
Maria Idrissova/Kai 
Blondal

Implementation of MDR TB monitoring 
system

February, 
2013

Not 
completed

25 KNCV 6.2.3
Gulnara Kaliakbarova Supportive supervision on outpatient 

care in pilots March 2013
Not 
completed

26 KNCV 7.1.1

Aigul 
Tursunbaeva/Agnes 
Gebhard

Assessment mission on TB surveillance 
in general and prison system January, 

2012
Not 
completed

27 KNCV 7.1.2
Aigul Tursunbaeva Working meetings on finalization of R&R 

forms
 March, 2013            
May, 2013

Not 
completed

28 KNCV 7.3.1

Aigul 
Tursunbaeva/Susan 
Van den Hof

Workshop on development of operational 
research agenda

April, 2013                
Not 
completed

29 KNCV Timur Bazikov Managerial visit Completed
November 01-
05, 2012

30 KNCV

Katja 
Lumelova/Danara 
Izmukhanova Managerial visit Completed

November 20-
23, 2013

7KNCV

Percent of planned international consultant visits conducted
Total number of visits planned in workplan 30

23%



Photo 1. TWG meeting on Xpert, October 31, 2012 Photo 2. ToT on Xpert, Clinical part of the training, Photo 3. ToT on Xpert, Clinical part of the training, 
December 11-14, 2012 December 11-14, 2012

Photo 4. ToT on Xpert, Laboratory part of the training, Photo 5. ToT on Xpert, Laboratory part of the training, Photo 6. ToT on Xpert, Laboratory part of the training,
December 11-14, 2012 December 11-14, 2012 December 11-14, 2012



Photo 7. Photo 8. Photo 9.

Photos 7, 8 and 9. Round Table on development of psycho-social patient support model, December 20, 2012



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8)

Title held by 
(9)

Insurance Policy 
#

Desktop PC, ПЭВМ-
i32107A i32104Z5SA66700000ESeptember 20, 2012

3123 TJS 312 TJS
KNCV Branch office, DushanbeGood/new

Desktop PC, ПЭВМ-
i52408 i52404Z5WA667000BVSeptember 20, 2012

4018 TJS 402 TJS
KNCV Branch office, DushanbeGood/new

Monitor, Samsung 
LS22A100NS/KZ ZTYAH4LC10011BSeptember 20, 2012

880 TJS 88 TJS
KNCV Branch office, DushanbeGood/new

Monitor, Samsung 
LS22A100NS/KZ ZTYAH4LC100108RSeptember 20, 2012

880 TJS 88 TJS
KNCV Branch office, DushanbeGood/new

Laptop, Asus K53E 
(I3-2350M) C4NOAS67776917HSeptember 20, 2012

3470 TJS 347 TJS
KNCV Branch office, DushanbeGood/new

Laptop, Asus U43SD-
WX024V-KZ BANOAS785104432September 20, 2012

6499 TJS 650 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-
TS2570RU 2EAKF039388 September 20, 2012

265 TJS 26,5 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-
TS2570RU 2EAKF039364 September 20, 2012

265 TJS 26,5 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-
TS2570RU 2EAKF039347 September 20, 2012

265 TJS 26,5 TJS
KNCV Branch office, DushanbeGood/new

Desk telephones, KX-
TS2570RU 2EAKF039348 September 20, 2012

265 TJS 26,5 TJS
KNCV Branch office, DushanbeGood/new

LCD projector, 
Epson EB-X12, PSDK2502135 September 20, 2012

3365 TJS 336 TJS
KNCV Branch office, DushanbeGood/new

MFU 
(fax+scanner+print CND9D5TBZN September 20, 2012

1750 TJS 175 TJS
KNCV Branch office, DushanbeGood/new

Mouse, Genius 
Traveler 6000, 31030051111 September 20, 2012

76 TJS 7,6 TJS
KNCV Branch office, DushanbeGood/new

Mouse, Genius 
Traveler 6000, 31030051111 September 20, 2012

76 TJS 7,6 TJS
KNCV Branch office, DushanbeGood/new

Mouse, Genius NS 
200, Laser USB 31010065101 September 20, 2012

45 TJS 4,5 TJS
KNCV Branch office, DushanbeGood/new

Mouse, Genius NS 
200, Laser USB 31010065101 September 20, 2012

45 TJS 4,5 TJS
KNCV Branch office, DushanbeGood/new

APC Back -UPS ES 
700VA230V Power- BE700G-RS September 20, 2012

550 TJS 55 TJS
KNCV Branch office, DushanbeGood/new

APC Back -UPS ES 
700VA230V Power- BE700G-RS September 20, 2012

550 TJS 55 TJS
KNCV Branch office, DushanbeGood/new

Head Set, CNR HS 
10 U1R1392299 September 20, 2012

89 TJS 8,9 TJS
KNCV Branch office, DushanbeGood/new

TB CARE I
CAR-Tajikistan

October-December 2012
APA 3



Head Set, CNR HS 
10 U1R1392297 September 20, 2012

89 TJS 8,9 TJS
KNCV Branch office, DushanbeGood/new

Head Set, CNR HS3 U171501587 September 20, 2012 78 TJS 7,8 TJS KNCV Branch office, DushanbeGood/new
Head Set, CNR HS3 U171501589 September 20, 2012 78 TJS 7,8 TJS KNCV Branch office, DushanbeGood/new
Office table 00001 September 18, 2012 726,4 TJS 72,6 TJS KNCV Branch office, DushanbeGood/new
Office table 00002 September 18, 2012 726,4 TJS 72,6 TJS KNCV Branch office, DushanbeGood/new
Office table 00003 September 18, 2012 726,4 TJS 72,6 TJS KNCV Branch office, DushanbeGood/new
Office table 00004 September 18, 2012 726,4 TJS 72,6 TJS KNCV Branch office, DushanbeGood/new
Office table 00005 September 18, 2012 726,4 TJS 72,6 TJS KNCV Branch office, DushanbeGood/new
Portable cabinets 00006 September 18, 2012 330 TJS 33 TJS KNCV Branch office, DushanbeGood/new
Portable cabinets 00007 September 18, 2012 330 TJS 33 TJS KNCV Branch office, DushanbeGood/new
Portable cabinets 00008 September 18, 2012 330 TJS 33 TJS KNCV Branch office, DushanbeGood/new
Portable cabinets 00009 September 18, 2012 330 TJS 33 TJS KNCV Branch office, DushanbeGood/new
Portable cabinets 00010 September 18, 2012 330 TJS 33 TJS KNCV Branch office, DushanbeGood/new
Conference Table 00011 September 18, 2012 1496,4 TJS 149,6 TJS KNCV Branch office, DushanbeGood/new
Filing cabinet 00012 September 18, 2012 791,8 TJS 79,2 TJS KNCV Branch office, DushanbeGood/new
Filing cabinet 00013 September 18, 2012 791,8 TJS 79,2 TJS KNCV Branch office, DushanbeGood/new
Filing cabinet 00014 September 18, 2012 791,8 TJS 79,2 TJS KNCV Branch office, DushanbeGood/new
Filing cabinet 00015 September 18, 2012 791,8 TJS 79,2 TJS KNCV Branch office, DushanbeGood/new
Filing cabinet 00016 September 18, 2012 791,8 TJS 79,2 TJS KNCV Branch office, DushanbeGood/new
Safe 00017 September 18, 2012 1480 TJS 148 TJS KNCV Branch office, DushanbeGood/new
Chairs 00018 September 18, 2012 363,6 TJS 36,4 TJS KNCV Branch office, DushanbeGood/new
Chairs 00019 September 18, 2012 363,6 TJS 36,4 TJS KNCV Branch office, DushanbeGood/new
Chairs 00020 September 18, 2012 363,6 TJS 36,4 TJS KNCV Branch office, DushanbeGood/new
Chairs 00021 September 18, 2012 363,6 TJS 36,4 TJS KNCV Branch office, DushanbeGood/new
Chairs 00022 September 18, 2012 363,6 TJS 36,4 TJS KNCV Branch office, DushanbeGood/new
Armchairs 00023 September 18, 2012 701,8 TJS 70,2 TJS KNCV Branch office, DushanbeGood/new
Armchairs 00024 September 18, 2012 264, 1 TJS 26,4 TJS KNCV Branch office, DushanbeGood/new
Armchairs 00025 September 18, 2012 264, 1 TJS 26,4 TJS KNCV Branch office, DushanbeGood/new
Armchairs 00026 September 18, 2012 264, 1 TJS 26,4 TJS KNCV Branch office, DushanbeGood/new
Armchairs 00027 September 18, 2012 264, 1 TJS 26,4 TJS KNCV Branch office, DushanbeGood/new


